

Website cutover

How to complete the merge that replaces the WordPress site with the new Astro build

REPOSITORY

github.com/Zeliade/zeliade.github.io

PULL REQUESTS

2, to be merged in order

EXPECTED DOWNTIME

2–3 minutes, at step 4

ROLLBACK

A settings toggle, until step 6

The one thing that matters

There are two pull requests and **they must merge in this order**. PR 1 is safe at any time. PR 2 deletes the files that www.zeliade.com is currently served from — merging it before GitHub Pages has been switched over takes the site offline.

Everything else in this document is detail around that single constraint.

What is changing

The site has been a WordPress export edited as raw HTML: 670 KB of markup carrying about 15 KB of actual text, with the header, footer and menu duplicated across all eleven pages. Changing a phone number meant eleven edits.

It is now built from structured content. Text lives in Markdown and YAML files, validated against a schema, and the pages are generated from them. Adding a white paper is one small file plus its PDF. Nobody edits HTML.

	BEFORE	AFTER
HTML	764 KB	182 KB
Assets	22 MB	2.1 MB + 4.4 MB of white paper PDFs
JavaScript	jQuery, Bootstrap, Chart.js, isotope, packery	~30 lines, for the mobile menu
Third-party requests	None	None
Editing a page	Hand-edit nested HTML	Edit a Markdown file

Page addresses are unchanged, so no external link to a page breaks. One exception is covered under *After the cutover*.

The two pull requests

SAFE TO MERGE

PR 1 — modernize/astro-site

Adds the new site in `site/` plus the build workflow, alongside everything that is already there. 114 files added, nothing removed.

Effect on the live site: none.

MERGE LAST

PR 2 — modernize/remove-legacy

Deletes the WordPress export from the repository root: the scraped pages, the Avada theme, Fusion Builder, the bundled jQuery and the RSS stubs. 319 files removed.

Effect on the live site: removes the files Pages currently serves. Harmless *after* step 5, fatal *before* it.

How to complete the merge

1

Merge PR 1

Merge `modernize/astro-site` into `master`. The live site does not change: Pages is still deploying from the branch root, and every legacy file is still in place.

Expect one red run. Merging starts the *Build and deploy site* workflow. It will build successfully and then *fail on the deploy step*, complaining that Pages is not configured for Actions. That is correct at this point — Pages has not been switched yet. Do not try to fix it.

2

Check the build job

Open the failed run, open the `build` job, and confirm three lines:

```
✓ 31 logo, 12 PDF and 5 portrait reference(s) resolved
12 page(s) built
0 errors, 0 warnings, 0 hints
```

If the build job itself is red, stop and investigate. Do not continue to step 3.

3

Switch Pages to GitHub Actions

Settings → Pages → Build and deployment → Source: GitHub Actions

Leave the custom domain and *Enforce HTTPS* alone.

Downtime begins here. The old deployment stops being served and nothing has been published by Actions yet. Go straight to step 4 — do not stop for coffee.

4

Run the workflow

Actions → Build and deploy site → Run workflow (branch `master`)

Roughly two minutes. Both jobs must go green. **Downtime ends when the `deploy` job finishes.**

5

Verify on the real domain

Not on a preview. Every page, plus one PDF:

`www.zeliade.com/`

`www.zeliade.com/zqf/`

`www.zeliade.com/consulting/`

`www.zeliade.com/mvccps/`

`www.zeliade.com/whitepapers/`

`www.zeliade.com/researchpapers/`

`www.zeliade.com/clients/`

`www.zeliade.com/company/`

`www.zeliade.com/team/`

`www.zeliade.com/contact-us/`

`www.zeliade.com/legal-information/`

`www.zeliade.com/whitepapers/zwp-012-`

`IMforOptions.pdf`

Also check the padlock is present, and that a nonsense address returns the styled 404 page rather than GitHub's.

This is the decision point. If anything is wrong, roll back now — see *Rollback*, below. Rollback is free until step 6.

6

Merge PR 2

Only now. Pages no longer serves the repository root, so removing those 319 files has no visible effect. This is what makes the change real rather than merely additive.

Rollback

Before step 6 — a settings toggle

Settings → Pages → Source → Deploy from a branch, branch `master` , folder `/ (root)`

No git operation, no deploy. Every legacy file is still on `master` , so the old site returns as soon as Pages rebuilds. This is the entire reason the deletion is a separate pull request.

After step 6 — restore the files, then toggle

```
git revert --no-edit <sha of "Remove the legacy WordPress export">
git push origin master
```

Then switch the source back as above.

Nothing is ever unrecoverable. The complete WordPress export stays in git history, including the higher-resolution team portraits and the superseded 2009 edition of the SVI calibration white paper.

After the cutover

- **Submit the sitemap** — `www.zeliade.com/sitemap-index.xml` in Google Search Console.
- **One class of link does break.** White paper PDFs moved from `/wp-content/uploads/whitepapers/...` to `/whitepapers/...` so that no WordPress-shaped address remains. GitHub Pages cannot redirect a `.pdf` address, so old links to the PDFs will 404. Worth searching for who links to `zeliade.com/wp-content` and asking them to update.
- **Delete both branches** once you are satisfied.

Who edits what, afterwards

No HTML, in any of these cases.

TO CHANGE...	EDIT...
Text of a page	<code>site/src/content/pages/<page>.md</code>
Add a white paper	<code>site/src/content/whitepapers/<slug>.md</code> + the PDF
Add a research paper	<code>site/src/content/papers/<slug>.md</code>
Add or remove a team member	<code>site/src/content/team/<slug>.md</code> + a portrait
Add or remove a client logo	<code>site/src/content/clients.yaml</code>
Add or remove a client quote	<code>site/src/content/testimonials.yaml</code>
The menu	<code>site/src/data/nav.ts</code>
Address, phone, email	<code>site/src/data/site.ts</code>
Colours, type, spacing	<code>site/src/styles/global.css</code>

Every one of these is checked against a schema when the site builds. A missing PDF, an unresolvable portrait, a malformed date or a forgotten page description fails the build instead of reaching the live site.

The full runbook lives in `CUTOVER.md` at the repository root, and editing instructions in `site/README.md`.